Balboa Reservoir

Project Implementation

2021 Next Steps




Community Meeting Timeline

2021

Public open space
—e design meeting for
Reservoir Park

Public design
e meeting for market
rate buildings

Public design
meeting for
affordable buildings

Jul.  Aug./Sept.

2022

Public design
—e meeting for
townhomes

Public open
_o SPace design
meeting for
Reservoir Park

Public pre-
—e construction
meeting

.

Q3:Start of Ph. 1
horizontal construc-
tion (streets)

2023

Annual public
—e construction
meeting #1

Annual public
—e construction
meeting #2

Jan.| Jul.

L

Q2/3: Start of Ph. 1
vertical construction

2024

Annual public
—e construction
meeting #3

Annual public
—e construction
meeting #4

Jan. | Jul.

Q1: Start of Reservoir
Park construction

2025

Annual public
—e construction
meeting #5

Open Space
Advisory
® Committee (OSAC)
formation meeting

Annual public
—e construction
meeting #6

Annual OSAC
meeting #1

Feb.

Jan.

Jul. Aug.

-

Q2: Complete Ph. 1
vertical & Reservoir
Park Construction

2026

Annual public
—e construction
meeting #7

Annual public
—e construction
meeting #8

Annual
—e OSAC
mtg. #2

Jul.

Jan. Aug.



2021

Phase | Application
review consistency of Phase | wlapproval docs

Design Review Applications
consistency of building and park designs with DSG

Infrastructure “Basis of Design” review

Community Outreach

Update public listserv (bit.ly/balboalistserv)

Activate social media presence @balboareservoir
First Quarterly Newsletter (July)

Public design meetings to discuss/review Reservoir Park,
affordable buildings & market rate buildings (July)


http://bit.ly/balboalistserv
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http://bit.ly/balboalistserv
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Nora Collins (AYB): nora_collins@avalonbay.com
Claire Kostohryz (BRIDGE): ckostohryz@bridgehousing.com

John M. Francis (OEWD): john.francis@sfgov.org
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